ightharpoons Filters (0) ho 6 Group members

**Project Methodology CA**Grid Board Timeline

18 May - 28 Jul

Name ✓	Assigned to ✓	Duration ∨	′ Start ∨	Dependents (after) ✓	Depends on ✓	Outline	number ∨	Finish ✓ Effort ✓	Effort completed >	Effort re	maining ✓ Bucket ✓	Group
1 Company story		6 days	5/18/202			1	5/25/2	96 hou	0 hours	96 hours		Project Methodology CA Private
2	PH PM	2 days	5/18/2020	12		1.1	5/19/2	32 hou	0 hours	32 hours	Company story	
3 Interview owners	PM PH	2 days	5/20/2020	12		1.2	5/21/2	32 hou	0 hours	32 hours	Company story	Enter names to add members
4 C Learn about Hardanger	PM PH	2 days	5/22/2020	12		1.3	5/25/20	32 hou	0 hours	32 hours	Company story	BD Back-End Developer
5 V Juice making prosess		2 days	5/28/202			2	5/29/2	32 hou	0 hours	32 hours		CL Customer Lofthus
6 Making of the juice	PH PM	2 days	5/28/2020	12		2.1	5/29/2	32 hou	0 hours	32 hours	Juice making pr	D Designer
7		30 days	6/4/2020			3	7/15/2	144 hc	0 hours	144 hours		FD Front-End Developer
8 1. layout meeting	FD +5	1 day	6/4/2020	13	12	3.1	6/4/20	48 hou	0 hours	48 hours	Meetings	P Photograph
9 2. layout meeting	CL +5	1 day	6/12/2020	14	13	3.2	6/12/2	48 hou	0 hours	48 hours	Meetings	PM Project Manager
10 3. layout meeting	CL +5	1 day	7/15/2020	23	21	3.3	7/15/2	48 hou	0 hours	48 hours	Meetings	
11 O V Designs		12 days	6/1/2020			4	6/16/2	216 hc	0 hours	216 hours		
12 Style tiles	DE Desigi	3 days	6/1/2020	8	2 3 +2	4.1	6/3/207	24 hou	0 hours	24 hours	Designs	
13 Make 1 web site layout	FD +3	5 days	6/5/2020	9	8	4.2	6/11/2	160 ho	0 hours	160 hours	Designs	
14 Make home, about and contact us page	FD BD	2 days	6/15/2020	16	9	4.3	6/16/2	32 hou	0 hours	32 hours	Designs	
15 Customer Service		20 days	6/17/202			5	7/14/2	264 hc	0 hours	264 hours		
16 Make map with selling stores	BD FD	2 days	6/17/2020	17	14	5.1	6/18/2	32 hou	0 hours	32 hours	Customer service	
17 Selling stores contact information	BD FD	1 day	6/19/2020	18	16	5.2	6/19/2	16 hou	0 hours	16 hours	Customer service	
18 O Develop chat function	BD Back-E	5 days	6/22/2020	19	17	5.3	6/26/20	40 hou	0 hours	40 hours	Customer service	
19 Make online store with prices	BD FD	7 days	6/29/2020	20	18	5.4	7/7/20	112 ho	0 hours	112 hours	Customer service	
20 O Delivery date in online store	FD BD	3 days	7/8/2020	21	19	5.5	7/10/2	48 hou	0 hours	48 hours	Customer service	
21 Make reccuring order in online store	BD Back-E	2 days	7/13/2020	10	20	5.6	7/14/2	16 hou	0 hours	16 hours	Customer service	
22 <b>SEO</b>		7 days	7/16/202			6	7/24/2	184 hc	0 hours	184 hours		
23 Make html and css SEO friendly	FD <b>+2</b>	5 days	7/16/2020	24	10	6.1	7/22/21	120 ho	0 hours	120 hours	SEO	
24 Connect web page to social media	FD +3	2 days	7/23/2020	26	23	6.2	7/24/2	64 hou	0 hours	64 hours	SEO	
25 <b>YFinish</b>		2 days	7/27/202			7	7/28/2	96 hou	0 hours	96 hours		
26 C Launch the page	DE <b>+5</b>	1 day	7/27/2020	27	24	7.1	7/27/2	48 hou	0 hours	48 hours	Finish	
27 Apple juice Party	CL <b>+5</b>	1 day	7/28/2020		26	7.2	7/28/2	48 hou	0 hours	48 hours	Finish	
+ Add new task												

g<sup>Q</sup> 6 Group members

 $\odot$ 

Juice making prosess

Company story

+ Add task O Learn about Hardanger 2 days 05/25 PM PH Interview owners

2 days 05/21 PM PH Interview personal 2 days 05/19 PH PM

05/29

+ Add task Making of the juice 2 days

PH PM

+ Add task 2. layout meeting 1 day 06/12 1. layout meeting 1 day 06/04 3. layout meeting 1 day 07/15

Meetings Designs + Add task Style tiles 3 days 06/03 CL PH FD +3 Make 1 web site layout 5 days FD BD PM +3 06/11 FD BD DE +1 Make home, about and contact us page 2 days CL PH BD +3 06/16 FD BD

**Customer service** + Add task Make reccuring order in online 2 days 07/14 BD O Delivery date in online store 3 days 07/10 FD BD Make online store with prices 7 days 07/07 BD FD O Develop chat function 5 days

Selling stores contact information

Make map with selling stores

BD

BD FD

BD FD

06/26

1 day

2 days

06/18

06/19

SEO Group Project Methodology CA + Add task Connect web page to social Enter names to add members media 2 days BD Back-End Developer 07/24 FD DE BD +1 CL Customer Lofthus Designer 5 days FD Front-End Developer 07/22 FD BD DE P Photograph PM Project Manager

Group by Bucket  $\vee$ 

0

Zoom

Project Methodology CA Grid Boa 18 May - 28 Jul

Grid Board **Timeline** 

